
42ND CONTRACTING SQUADRON
ATTN: LINDA LOWMILLER
50 LEMAY PLAZA SOUTH
MAXWELL AFB AL 36112-6334

SEE SCHEDULE

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04EXCEPTION TO SF 30
APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

to provide an equitable adjustment pursuant to FAR 22.1012- 3(b)

1. CONTRACT ID CODE PAGE OF  PAGES

1 5

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY 12-May-2005

16B. UNITED STATES OF AMERICA15C. DATE SIGNED15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR  (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X F41689-01-C-0006
10B. DATED  (SEE ITEM 13)

X

9A. AMENDMENT OF SOLICITATION NO.

04-Sep-2002
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offer is extended, is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods:
(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN
REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter,
provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

X

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

 CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
FAR 52.222-41, Service Contract Act of 1965, as amended
D. OTHER (Specify type of modification and authority)

E. IMPORTANT:   Contractor is not, X is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter
 where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

P00159

2. AMENDMENT/MODIFICATION NO. 5. PROJECT NO.(If applicable)

6. ISSUED BY

3. EFFECTIVE DATE

11-May-2005
CODE

AETC CONTRACTING SQUADRON/LGCK
2021 FIRST STREET WEST
RANDOLPH AFB TX 78150-4302

FA3089 7. ADMINISTERED BY  (If other than item 6)

4. REQUISITION/PURCHASE REQ. NO.

CODE FA3300

DYNCORP TECHNICAL SERVICES LLC
MR BEN MEDLEY
6500 WEST FREEWAY, SUITE 600
FORT WORTH TX 76116

FACILITY CODE1JGQ2CODE

linda.lowmiller@maxwell.af.milEMAIL:334-953-6113TEL:

LINDA R LOWMILLER / CONTRACTING OFFICER

mailto:linda.lowmiller@maxwell.af.mil


F41689-01-C-0006
P00159

Page 2 of 5

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION A - SOLICITATION/CONTRACT FORM

                The total cost of this contract was increased by $1,778,444.98 from $205,106,203.90 (EST) to
$206,884,648.88 (EST).

SECTION B - SUPPLIES OR SERVICES AND PRICES

        SUBCLIN 3002AA
                The target cost has increased by $379,390.00 from $11,215,213.70 to $11,594,603.70.
                The total cost of this line item has increased by $379,390.00 from $11,845,751.20 (EST) to
$12,225,141.20 (EST).

        SUBCLIN 3002AB
                The target cost has increased by $589,076.00 from $8,460,941.00 to $9,050,017.00.
                The total cost of this line item has increased by $589,076.00 from $8,928,622.00 (EST) to $9,517,698.00
(EST).

        SUBCLIN 3002AC
                The target cost has increased by $221,841.00 from $1,864,165.00 to $2,086,006.00.
                The total cost of this line item has increased by $221,841.00 from $1,964,975.52 (EST) to $2,186,816.52
(EST).

        SUBCLIN 3002AE
                The target cost has increased by $399,193.00 from $7,523,500.00 to $7,922,693.00.
                The total cost of this line item has increased by $399,193.00 from $7,967,036.00 (EST) to $8,366,229.00
(EST).

        SUBCLIN 3002AF
                The target cost has increased by $3,935.00 from $85,887.00 to $89,822.00.
                The total cost of this line item has increased by $3,935.00 from $90,993.00 (EST) to $94,928.00 (EST).

        SUBCLIN 3002AG
                The target cost has increased by $13,772.00 from $300,604.00 to $314,376.00.
                The total cost of this line item has increased by $13,772.00 from $318,477.00 (EST) to $332,249.00
(EST).
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        SUBCLIN 3002AL
                The target cost has increased by $1,967.00 from $42,943.00 to $44,910.00.
                The total cost of this line item has increased by $1,967.00 from $45,496.00 (EST) to $47,463.00 (EST).

        SUBCLIN 3002AN
                The target cost has increased by $10,040.00 from $363,081.00 to $373,121.00.
                The total cost of this line item has increased by $10,040.00 from $383,422.00 (EST) to $393,462.00
(EST).

        SUBCLIN 3002AP
                The target cost has increased by $850.00 from $17,717.00 to $18,567.00.
                The total cost of this line item has increased by $850.00 from $18,655.00 (EST) to $19,505.00 (EST).

        SUBCLIN 3002AT
                The target cost has increased by $64,398.00 from $2,033,631.00 to $2,098,029.00.
                The total cost of this line item has increased by $64,398.00 from $2,152,431.06 (EST) to $2,216,829.06
(EST).

        SUBCLIN 3002AU
                The target cost has increased by $29,151.00 from $323,114.78 to $352,265.78.
                The total cost of this line item has increased by $29,151.00 from $339,928.78 (EST) to $369,079.78
(EST).

        SUBCLIN 3002AW
                The target cost has increased by $49,104.00 from $465,734.28 to $514,838.28.
                The total cost of this line item has increased by $49,104.00 from $495,462.00 (EST) to $544,566.00
(EST).

        CLIN 3010
                The estimated/max cost has increased by $15,727.98 from $485,330.00 to $501,057.98.
                The cost constraint NTE has been deleted.
                The total cost of this line item has increased by $15,727.98 from $485,330.00 to $501,057.98.

        CLIN 4002
                The target cost has increased by $2,277,434.34 from $35,258,105.29 to $37,535,539.63.
                The total cost of this line item has increased by $2,277,434.34 from $37,250,227.05 (EST) to
$39,527,661.39 (EST).
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        CLIN 5002
                The target cost has increased by $2,341,872.20 from $34,033,841.62 to $36,375,713.82.
                The total cost of this line item has increased by $2,341,872.20 from $35,952,000.29 (EST) to
$38,293,872.49 (EST).

SECTION G - CONTRACT ADMINISTRATION DATA

Accounting and Appropriation

Summary for the Payment Office

        As a result of this modification, the total funded amount for this document was increased by $1,762,717.00
from $161,363,988.34 to $163,126,705.34.

SUBCLIN 3002AA:

        EM: 5753400      305 6447 291300 030000 57000 85796F 667100 F67100 was increased by $379,390.00 from
$11,845,751.20 to $12,225,141.20

SUBCLIN 3002AB:

        EN: 5753400      305 6447 293800 030000 57000 85795F 667100 F67100 was increased by $589,076.00 from
$8,928,622.00 to $9,517,698.00

SUBCLIN 3002AC:

        EP: 5753400      305 6447 294458 030000 57000 85779F 667100 F67100 was increased by $221,841.00 from
$1,964,975.52 to $2,186,816.52

SUBCLIN 3002AE:

        EQ: 5753400      305 6447 294436 030000 57000 85978F 667100 F67100 was increased by $399,193.00 from
$7,967,036.00 to $8,366,229.00

SUBCLIN 3002AF:

        ER: 5753400      305 6447 294424 030000 53400 85754F 667100 F67100 was increased by $3,935.00 from
$90,993.00 to $94,928.00

SUBCLIN 3002AG:

        ES: 5753400      305 6447 294416 030000 53400 85756F 667100 F67100 was increased by $13,772.00 from
$318,477.00 to $332,249.00

SUBCLIN 3002AL:

        EU: 5753400      305 6447 29441F 030000 53400 85753F 667100 F67100 was increased by $1,967.00 from
$45,496.00 to $47,463.00

SUBCLIN 3002AN:

        EW: 5750745      3Y5 6447 P72111 294406 57000 000000 667100 F67100 was increased by $10,040.00 from
$383,422.00 to $393,462.00



F41689-01-C-0006
P00159

Page 5 of 5

SUBCLIN 3002AP:

        EX: 5750745      3Y5 6447 P72121 294406 57000 000000 667100 F67100 was increased by $850.00 from
$18,655.00 to $19,505.00

SUBCLIN 3002AT:

        EZ: 5750745      3Y5 6447 P72262 294432 57000 000000 667100 F67100 was increased by $64,398.00 from
$2,152,431.06 to $2,216,829.06

SUBCLIN 3002AU:

        FA: 5753400      305 6447 293812 010000 57000 35114F 667100 F67100 was increased by $29,151.00 from
$339,928.78 to $369,079.78

SUBCLIN 3002AW:

        FC: 5753400      305 6447 292250 030000 57000 84743F 667100 F67100 was increased by $49,104.00 from
$495,462.00 to $544,566.00

(End of Summary of Changes)


